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Areas Covered in July 15, 2009 Quarterly
 Report to the District Court 

1.  Layon Landfill Design, Permitting and
 Construction 

2.  SWMD Operations 
3.  Trash Cart Rollout 
4.  Financial Issues and Capital Funding 
5.  Next Steps 

Full Report Available at: 
www.guamsolidwastereceiver.org 
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Progress 
Construction Activities 

•  Access road/utilities/sewer line, currently out
 to bid with bids due in early September 

•  Made significant progress in construction of
 landfill operations road and earthwork
 activities 
–  Completed 125 days of 210-day contract period 
–  Excavated 500,000 cy (57%) of total cut materials 
–  Placed 100,000 cy (45%) of total fill materials 
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Layon Landfill Operations Road
 and Earthworks  

Construction Progress  
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Construction  

Stockpile 

Backfill 

Construction:  Cell #1 
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Construction (cont’d) 

Roadway construction 
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Construction (cont’d) 

Stormwater Management and
 Erosion/Sediment Control 
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Customer Complaints 
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SWMD Staffing 

March
 2008 

June
 2009 
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SWMD Operations (cont’d) 

•  Completed installation
 of scales at Ordot
 Dump 

•  Began to gather
 accurate data on
 waste volume
 disposed at Ordot 

•  Conducted Ordot
 Dump stability
 analysis 
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Plan for Basic Services 
  SWMD customer households

 receive one or more rolling trash
 carts for waste 

  Monthly charge based on number
 of carts 

  All non-recyclable waste goes in
 carts 

  Recyclables go to convenience
 centers (or local recyclers) 

11 

Least costly option; allows Guam to
 build a solid foundation for

 achieving higher recycling levels in
 the future 
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Procurement Update 
  Trash carts and lifters ordered 

•  7,000 carts en route 
•  2 shipments arrived 
•  Additional orders to meet

 customer demand 
  New trash trucks 

•  1 special collection truck  
•  2 new trash trucks  

  2 new recycling rolloffs 
•  Placed in operation July 3 

  Customer service software 
•  Contract awarded 
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Guam Based Companies
 Winning Contracts 

•  Fleet Services, LLC 
•  Far East Equipment Company 
•  Maeda Pacific Corporation 
•  TG Engineers, PC 
•  More to come 
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Fee Structure 

Cost Elements Driving Tipping and
 Residential Fees 

Cost  Tipping Residential 
Landfill Operating Cost x x 
Trash Collection x 
Commercial Transfer Station x x 
Community Transfer Stations x 
Administration x x 
Customer Education x 
Future Cell Development x x 
Cell Closure/Maintenance x x 
Equipment Replacement x x 
Debt Service x x 
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Interim Fee Structure 
Commercial Tip Fees 

•  Court approved interim
 commercial fee will be
 phased in 3 steps 

•  More weigh scale data
 needed to establish
 permanent fee structure 

•  Public Utilities
 Commission will approve
 permanent fees 
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Interim Fee Structure  
Residential and Self-Drop Fees 

•  With Court
 approval, interim
 fees to be
 implemented
 beginning month
 after rollout of new
 cart system is
 completed  

•  Fees to be phased
 in  
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Long-term Fees 
•  Most important factor in future fees:   

Volume of waste from paying customers 
•  New scale at Ordot Dump allows accurate

 weighing of waste  
•  Analysis for June: 

–  Average weekly tons of MSW:  1,402 
–  Average daily tons of MSW:  234 
–  Projected annual tons of MSW:  72,925 

•  More time needed to obtain an accurate,
 longer-term measure of waste 

•  Other factor: Military participation 
–  Would stabilize residential fees 
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Guam’s Total Waste Stream 
(Excluding Commercial Recycling and Illegal Dumping) 

17% 

* Residential waste includes waste from the non-commercial transfer stations. 
**Government waste includes waste from government agencies and Mayors. 

Note:  Military waste projection is based on NAVFAC projections for 2014. 
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Impact of Military Participation 
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Significant Factors Affecting
 Future Rates 

•  Military Participation 

•  Savings due to USDA loan 

•  Collection of additional scale data 


